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l. INTRODUCTION

The NRC is pursuing a comprehensive program for dealing with potential Year 2000 (Y2K)
problems. We continue to work with our licensees to ensure that potential Y2K problems have
been identified and rectified. Based on progress to date, we have a high degree of confidence
that our licensees will complete all of their Y2K efforts by December 31, 1999. NRC completed
Y2K remediation of its own systems on February 5, 1999, well ahead of the Office of
Management and Budget (OMB) target of March 31, 1999. However, because of the nature of
the Y2K issue, it is not possible to be 100 percent certain that all potential problems will be
corrected. For this reason, the NRC established a task force to develop a contingency plan for
ensuring that public health and safety and the environment will continue to be protected, if
unforeseen Y2K problems occur.

In a statement to the Senate Special Committee on the Y2K Technology Problem on June 12,
1998, Chairman Jackson said that the NRC recognizes “the national importance of a broader
focus that helps to ensure that potential concerns with electrical grid reliability are identified
and resolved.” To this end, the task force also explored contingency planning options for
responding to regulatory and licensing issues that may result from grid reliability problems.

This contingency plan was originally issued in draft form and placed on the NRC external web
site to allow for stakeholder feedback. This modified contingency plan reflects stakeholder
comments, which are identified and addressed in Attachment 1. Additional information on
NRC’s Y2K program, including the NRC Y2K contingency planning effort, can be found on the
NRC Y2K web site (http://www.nrc.gov/INRC/NEW S/year2000.html).

Il. BACKGROUND

Y2K-induced events are events that arise from a date-related problem that is experienced by a
software system, a software application, or a digital device at a key rollover date when the
system, application, or device does not perform its intended function. December 31, 1999, to
January 1, 2000, and February 28, 2000, to February 29, 2000, are examples of key rollover
dates. The nuclear utility industry is engaged in Y2K readiness programs at all nuclear power
plant (NPP) facilities to seek out and correct Y2K problems that have any potential to affect
facility operations. Despite these efforts, there is some risk of Y2K-induced events. Effective
Y2K contingency planning sets up a process for reducing such associated risks. The next
section describes how the Y2K issue could affect facilities and other entities regulated by the
NRC.

M. PROBLEM STATEMENT

A. REACTORS

1. Commercial Nuclear Power Plants

The electricity production and delivery systems, as two of the more important elements of the
North American economic and social infrastructure, must remain dependable during the
transition to the year 2000. Every other critical element of infrastructure depends on the

availability of an interconnected, reliable supply of electrical power. There is no doubt that
cascading or even localized outages of generators and transmission facilities could have



serious short- and long-term consequences. Continued safe operation of NPPs during the
transition plays a major role in maintaining reliable electrical power supply systems.

To ensure continued safe operation of NPPs during the Y2K transition and beyond, the NRC
has been working with licensees of operating NPPs to achieve Y2K readiness of their facilities
before the year 2000. The NRC has issued Information Notice 96-70, “Year 2000 Effect on
Computer System Software,” December 24, 1996; Generic Letter (GL) 98-01, “Year 2000
Readiness of Computer Systems at Nuclear Power Plants,” May 11, 1998; and GL 98-01,
Supplement 1, “Year 2000 Readiness of Computer Systems at Nuclear Power Plants,”
January 14, 1999. In GL 98-01, the NRC requested that all operating nuclear power plant
licensees submit written responses regarding their facility-specific Y2K readiness programs in
order to obtain confirmation that licensees are addressing the Y2K problem effectively. All
licensees have responded to GL 98-01 stating that they are implementing plant-specific
programs based upon industry guidance (Reference B.1) that are intended to make the plants
Y2K ready by July 1, 1999. Industry has also prepared guidance (Reference B.2) for Y2K
contingency planning which is being used by NPP licensees in developing plant-specific Y2K
contingency plans as part of Y2K readiness activities. Both GL 98-01 and GL 98-01
Supplement 1, request a written response, no later than July 1, 1999, confirming that these
facilities are Y2K ready. Licensees who are not Y2K ready by July 1, 1999, must provide a
status report and schedule for remaining work to ensure timely Y2K readiness.

In addition, NRC audited 12 nuclear power plant licensee Y2K programs (representing a
cross-section of type of design, use of computer systems, age of the plants and geographical
location) to evaluate the effectiveness of the programs NPP licensees are taking to identify
and correct Y2K issues at their facilities. These audits, which represent 42 of 103 nuclear
power plant units, were completed in January 1999. Based on the results of these audits, the
NRC concluded that the audited licensees were effectively addressing the Y2K problem and
were undertaking actions necessary to achieve Y2K readiness in accordance with the
guidance in GL 98-01. The NRC staff did not identify any issues that would preclude these
licensees from achieving Y2K readiness. These findings are consistent with those recently
reported by the Department of Energy in the report prepared by the North American Electric
Reliability Council on the status of Y2K readiness of the electric power grid. The NRC is not
aware of any Y2K problems in nuclear power plant systems that directly impact actuation of
safety functions. Errors such as incorrect dates in print-outs, logs, or displays have been
identified by licensees in safety-related devices, but the errors do not affect the functions
performed by the devices or systems. Most Y2K problems are in balance-of-plant and other
systems such as security systems and plant monitoring systems which support day-to-day
plant operation but have no direct functions necessary for reactor safety. These systems are
being addressed in the licensee Y2K readiness programs consistent with the industry guidance
and GL 98-01 schedule.

Based on the completed audits, the NRC staff noted that licensee Y2K contingency planning
efforts have not progressed far enough for a complete NRC review, and, therefore, additional
oversight of this area is planned. Over the next few months, the NRC plans to review the
contingency planning efforts of six licensees different from those included in the initial 12
sample Y2K readiness audits. These reviews will focus on the licensees’ approach to
addressing both internal and external Y2K risks to safe plant operations based on the
guidance in NEI/NUSMG 98-07.



The staff has begun additional assessment of Y2K programs at all operating nuclear power
plants. NRC resident or regional inspectors will review plant-specific Y2K program
implementation activities including contingency planning. The inspectors will be using
guidance prepared by the NRC headquarters staff who conducted the 12 sample audits.
Training in the use of the guidance has been provided and experienced headquarters staff will
be available to the resident or regional inspectors for support and assistance during the review
as necessary. Headquarters will also provide oversight of these reviews to ensure consistency
among the Y2K program implementation activities.

Internal Facility Risks

The Y2K readiness program implemented by each NPP utility is intended to identify and fix
software-based items that could degrade, impair, or prevent operability of the facility. Safety-
related instrumentation and control systems that perform safety function actuations do not
present a Y2K issue because, in the vast majority of NPPs, these systems are analog
hardwired and therefore do not rely on software that may be subject to the Y2K problem. In
those few cases in which such systems are computer based, the software does not have date-
driven functions that may be affected by the Y2K issue. However, there remains some risk
that plants could still be subject to a Y2K-induced event that has an effect on facility
operations. Examples of such internal facility risks at NPPs are computer-based control
systems for feedwater control, turbine control, and generator voltage regulator control; plant
process computer; control rod position information system; security computer system; and area
radiation monitoring systems. NEI/NUSMG 98-07 provides a methodology for developing
contingency plans to reduce the risk of Y2K-induced events. Contingency plans should be
developed based on risk, consequences, and possible mitigation strategies.

External Risks

Even if the internal facility risks are small, there are still external risks to consider. External
risks arise from conditions, circumstances, or events that are beyond the direct control of
facility management. The task force identified electrical grid and telecommunications concerns
as the most significant external risk considerations; these and other concerns are discussed
further in Section D. A methodology for identifying, analyzing, and managing external risks is
available in NEI / NUSMG 98-07.

2. Research and Training/Test Reactors

Research and training/test reactor licensees have established programs to evaluate and
correct Y2K deficiencies. Many research reactors will be shut down on January 1, 2000, as
the institutions operating them (e.g., universities and laboratories) will be closed for the
holiday. Further, these reactors often have passive safety features and low power levels,
which ensure minimal potential offsite consequences. In addition, the staff concluded that any
research reactor in operation on January 1, 2000, could be readily shut down manually using
emergency procedures and existing shutdown systems, even if their operational systems
should experience a Y2K problem.

3. Decommissioned or Permanently Shutdown Reactors
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The staff is assessing the need for Y2K regulatory oversight at decommissioned or
permanently shutdown reactors. Although health and safety issues are not postulated, these
facilities may have process control, computers, or administrative support devices susceptible to
a Y2K problem.

B. MATERIALS LICENSEES

The Y2K issue could affect NRC’s materials licensees in different ways because of the diverse
types of work performed by those licensees. For example, medical licensees, radiopharma-
ceutical manufacturers, and irradiator facilities would be concerned about systems that could
affect worker or public health and safety. Fuel cycle facilities would be concerned about
systems that could affect the common defense and security, as well as systems that could
affect worker or public health and safety. If it is determined that a device has a Y2K problem
that affects health and safety, NRC will use generic communications (such as Information
Notices) to notify licensees of unsafe devices. Y2K problems could occur in systems
developed internally by licensees or consultants, or systems that are acquired from external
sources. In an effort to inform materials licensees and fuel cycle facilities of the Y2K issue,
NRC has issued one generic letter (Reference A.2) and three information notices (References
A.3, A4, and A.5).

1. Medical Licensees
Internal Risks

For medical licensees, overexposure or underexposure of patients represents the greatest
internal Y2K risk. During on-site interviews with licensees and manufacturers, NRC found that
devices containing byproduct material (high-dose-rate afterloaders and teletherapy units)
appear to be Y2K compliant. However, manufacturers of some treatment planning systems
and dose calibrators have found that the devices are not Y2K compliant, but upgrades for
these treatment planning systems and dose calibrators are generally available from
manufacturers. The NRC does not regulate treatment planning systems and dose calibrators,
because they do not contain licensed radioactive material. NRC is working with the Food and
Drug Administration (FDA) to determine if there are any health and safety problems associated
with medical devices that use byproduct material. In addition, NRC inspectors make Y2K
inquiries during each routine inspection. Again, treatment planning systems and dose
calibrators have been identified as having Y2K problems. Materials inspectors have indicated
that licensees are aware of available upgrades and the licensees will upgrade the systems to
be Y2K compliant before the end of 1999. Due to the efforts of licensees, manufacturers,
FDA, and this agency, NRC believes that the Y2K risk to patients from medical devices that
contain byproduct material is low.

External Risks

For medical licensees, external Y2K risks include lack of supplies and loss of power. Most
hospitals stock necessary supplies and have emergency power. Supply shortages would
affect hospital operations, but should not have an impact on radiation safety. However, power
interruption could be a contributing factor to a misadministration during teletherapy treatment.
NRC has identified at least one case in the past where loss of electrical power during a
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teletherapy treatment contributed to a misadministration (the patient treatment table moved
when the power was off and, following the power restoration, the wrong side of the patient was
treated). This misadministration could have been avoided if proper procedures had been
followed. With backup power systems and close adherence to procedures, NRC believes that
the Y2K risk to patients from medical devices that contain byproduct material is low.

2. Radiopharmaceutical Manufacturers
Internal Risks

For radiopharmaceutical manufacturers, overexposure of workers, release of radioactive
material to the environment, product quality, and accuracy of the measured activity represent
the greatest internal Y2K risk. During an interview of a large manufacturer of
radiopharmaceutical products, the manufacturer indicated that the Y2K issue would not affect
worker health and safety or the environment. The safety systems used at the facility are not
computer-controlled. Further, the dose calibrators used at the facility are Y2K compliant. The
manufacturer believed that the Y2K issue would not affect product quality or accuracy of the
measured activity. Due to the use of safety systems that are not computer controlled, and the
use of Y2K-compliant dose calibrators, NRC believes that the Y2K risk to workers, the
environment, and patients from manufactured radiopharmaceutical products is low.

External Risks

For radiopharmaceutical manufacturers, external Y2K risks include lack of supplies and loss of
power. These external factors may lead to a reduction in the production of radiopharma-
ceuticals. Supply shortages or a stop in production should not have an impact on radiation
safety. A loss of power could affect ventilation systems which may lead to higher airborne
concentrations of radioactive material. However, procedures are in place to minimize
exposure of employees to byproduct materials when ventilation is lost. NRC believes that the
Y2K risk to workers, the environment, and patients from manufactured radiopharmaceutical
products is low.

3. Irradiators
Internal Risks

For irradiator licensees, protecting worker health and safety represents the greatest internal
Y2K risk. NRC has interviewed an organization that operates 12 large irradiator facilities in the
United States. During the on-site interview, the licensee indicated that there are no health and
safety problems related to the Y2K issue. The interlock systems and source movement
systems for the irradiators are not controlled by computers. Currently, NRC materials
inspectors make Y2K inquiries during routine inspections of irradiator facilities. During one
inspection, the licensee informed NRC that their tote position display is not Y2K ready. The
tote position display is not a safety system; the tote system is used to move products through
the irradiator. Further, this system is a one-of-a-kind modification made by the licensee. The
licensee was authorized by NRC to make the modifications and is updating the display system.
Because the safety systems used at these facilities are not computer-controlled, NRC believes
that the Y2K risk to workers from irradiator facilities is low.
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External Risks

For irradiators, the external Y2K risk is loss of power. For panoramic irradiators, loss of power
would cause the totes to stop moving through the irradiator which could lead to a fire involving
products within the irradiation area. NRC requires that, if power is lost for more than 10
seconds, the source racks are automatically lowered into a shielded position. Further, the lock
to the radiation room door is required to not be deactivated by a power failure. Finally, the
irradiator sources are designed and built to withstand the heat generated by a fire. NRC
believes that the Y2K risk at irradiator facilities to workers is low.

4. Fuel Cycle Facilities
Internal Risks

For fuel cycle facilities, there have been no identified internal-only Y2K risks. During on-site
interviews with three fuel cycle facilities, NRC found that the facilities were aware of the Y2K
issue. In addition, NRC inspectors have asked Y2K questions during inspections at all fuel
cycle facilities. Based on these Y2K inspections, the facilities were aware of the Y2K problem
and were adequately addressing Y2K issues.

A generic letter (Reference A.2) was sent to major fuel cycle facilities which requested written
confirmation by December 31, 1998, that their computer systems were Y2K ready and that the
facilities can operate safely before and after January 1, 2000. The generic letter also
requested that if a facility was not Y2K ready by December 31, 1998, a status report and
schedule for remaining work would be sent to the NRC by July 1, 1999. Each fuel cycle facility
has responded to the generic letter and stated that they have implemented a Y2K readiness
program. No facility stated that they were Y2K ready by December 31, 1998, however each
facility has indicated that they will be Y2K ready well before January 1, 2000. The Y2K
readiness program implemented by each facility is intended to identify and repair software,
hardware, and embedded systems that could degrade, impair, or prevent operability of the
facility.

External Risks

For fuel cycle facilities, external Y2K risks include diversion/theft of special nuclear material, for
a Gaseous Diffusion Plant (GDP) there is the added risk of lose of heat/off-site power, and
exposure to workers from a uranium hexafluoride (UF;) release during restart. NRC believes
the risk of diversion/theft of special nuclear material to be low. The restart of a GDP poses no
risk to members of the public. There have been no identified risk-significant Y2K concerns for
fuel cycle facilities.

C. INTERNATIONAL

The latest assessment by The President’s Council in the Year 2000 Conversion (Reference
C.9) concludes that International Y2K activity is significantly lagging and will be the source of
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greatest Y2K risk to the U.S. For these reasons, NRC is reviewing existing emergency
notification procedures with our international counterparts and coordinating Y2K-related
contingency plans, particularly with Mexico and Canada.

D. INFRASTRUCTURE
1. Electrical Grid Concerns

External electrical grid system problems that could arise as a result of a Y2K problem are grid
instability, voltage and frequency fluctuations, circuit breaker malfunctions, load fluctuations,
and loss of grid control systems. The North American Electric Reliability Council (NERC) has
released quarterly reports on the status of Y2K remediation and contingency planning for the
North American electric power supply and delivery systems (Reference C.2, C.8, and C.11).
With more than 75% of mission-critical components tested through March 31, 1999, findings
continue to indicate that transition through critical Y2K rollover dates is expected to have
minimal impact on electric system operations in North America. Only a small percentage (i.e.,
less than 3%) of components tested indicate problems with Y2K date manipulations. Most of
the reported problems are what NERC refers to as “nuisance errors,” such as incorrect data
displays and date-time stamps used for data logging and reporting. According to NERC:

“In most cases, Y2K does not affect primary device functions related to keeping
generators and power delivery facilities in service and electricity supplies to customers.”
(Reference C.11).

A more detailed discussion of how the Y2K problem could affect the North American electric
grid is provided below.

Y2K Threats to the Electric Grid

The North American electric grid consists of four regional electrical grids or Interconnections,
as shown in Figure 1.

The largest Interconnection is the Eastern Interconnection which covers the eastern two-thirds
of the United States and much of Canada. The Western Interconnection, which essentially
covers the western third of the United States and Canada, is the only interconnection with ties
to
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Figure 1. Electrical Grid Interconnections in North America

Mexico.! The Quebec Interconnection (sometimes included as part of the Eastern
Interconnection) covers the Canadian Province of Quebec. The Texas Interconnection, also
known as the Electric Reliability Council of Texas (ERCOT), covers most of Texas. The
interconnections are mostly independent of each other, except for ac/dc/ac inter-ties that filter
out most disturbances. Thus, in the worst case situation, a wide-spread outage, however
unlikely, would be confined to the affected interconnection.

NERC has identified the following four critical areas that pose the greatest direct threat to
power production and delivery: Power Production, Energy Management Systems, Protection
Systems, and Telecommunications.

Power Production

Power plants must be capable of responding to load supply and demand on the grid during the
Y2K transition period. Newer plants with digital control systems may be the most vulnerable.

! The U. S. interface with Mexico primarily resides in two power areas of the Western Systems
Coordinating Council (WSCC): (1) California-Mexico Power Area which serves the Baja California region with 408
MW transfer capability and (2) Arizona-New Mexico-Southern Nevada Power Area which serves through a
Southwestern tie (312 MW transfer capability which is limited by Presidential permit to 200 MW) to Northern
Mexico. Given that Mexico represents a small proportion (0.7% and 1.1% respectively) of the transmission load
profile for the WSCC operational areas cited above, the staff does not believe that Mexico originated Y2K power
systems problems will pose a significant threat to U. S. power production and delivery. The Electric Reliability

Council of Texas (ERCOT) does not have interconnections with Mexico.
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The control and protection functions that the digital control systems perform often utilize time-
dependent algorithms, which can, if uncorrected, lead to unintentional generator trips.

Energy Management Systems

Electric utility control centers monitor power system operations (including generating plants,
transmission and distribution systems, and customer loads), retain historical data, and allow for
the manual and automatic control of field equipment. The control center’'s energy
management system includes supervisory control and data acquisition systems, automatic
generation control systems, energy management applications and databases, and graphical
user interfaces. Uncorrected Y2K issues in these systems could result in the loss of
monitoring, dispatching, and control functions. In addition, many energy management
systems rely on precise time signals that may be provided by global positioning system (GPS)
technology. GPS has a unique and pressing problem: the clock used by this system will turn
over to 0000 Universal Time Code (UTC) time on August 22, 1999.

Protection Systems

Many newer relay protection devices are digital and are vulnerable to Y2K issues. The
concern raised by NERC was the possibility of a common-mode failure in which all relays of a
particular model fail at once, causing a large number of coincident outages in transmission
facilities.

Telecommunications

Interdependencies with telecommunications continues to be a top priority for the electric
industry. As shown in Figure 2, the transmission and distribution of electrical power is highly
dependent on microwave, telephone, and very high frequency (VHF) radio communications.
Telecommunications systems, in turn, are highly dependent on the availability of electrical
power. This mutual dependence directly affects real-time operations and control of electric
systems and therefore requires the greatest attention in contingency planning and
preparations. The electric industry is working with the telecommunications industry to address
this dependency issue. Coordination meetings are taking place to understand the contingency
requirements of each sector. Controlled demonstration tests are planned between electric
substations and control centers and external telecommunications providers. The lessons from
these coordination meetings and demonstration tests will be widely distributed to members of
both industries. Additionally, communications will be the focus of electric industry contingency
planning and drills.

First drafts of contingency plans have been completed by bulk electric operating organizations
and reviewed by North American Electric Reliability Council (NERC) and the NERC Regional
Councils. Contingency plans are to be ready by the end of June 1999. The electric power
industry of North America conducted a coordinated drill on April 9, 1999 which simulated the
partial loss of voice and data communications needed to operate the electric power grids of the
United States and Canada. This drill, which was facilitated by NERC, successfully tested
backup voice systems and manual procedures needed to support grid operations in the
unlikely event of a loss of telecommunications. A second, more comprehensive NERC drill is



planned for September 8-9. The next section describes how Y2K issues are being addressed
by the telecommunications industry.
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Figure 2. The Generation, Transmission, and Distribution of Electricity
Requires Telecommunications Systems

2. Telephone Network

As discussed previously, reliable telecommunications service is crucial to the production and
delivery of power. Based on information from the Federal Communication Commission (FCC),
the National Communications System (NCS), and the President’s National Security
Telecommunications Advisory Committee (NSTAC), it appears that there will be little or no
interruption of service as a result of the Y2K issue from the major telecommunication providers.
This is significant because the major local exchange carriers (LECs), such as Bell Atlantic,
SBC, GTE, and U.S. West represent over 95% of the switched and special access lines in the
nation. However, many of NRC’s nuclear power plant and fuel cycle facility sites are located in
rural areas that are serviced by one of approximately 1,400 small and independent telephone
companies. Consequently, the task force evaluation of the telecommunications infrastructure
devoted special attention to the Y2K status of the smaller telephone companies.

In July 1998, the FCC rechartered the Network Reliability and Interoperability Council (NRIC) to
advise the FCC on efforts of the telecommunications industry to prepare for the Y2K transition.
A March 1999 report (Reference C.10) issued by the FCC in conjunction with NRIC concludes:

“Our analysis of the public telephone network indicates that the largest local and
long distance carriers are well on their way to being ready for Year 2000. These
carriers are expected to be 100 percent ready, including having their
contingency plans in place, by the second quarter of 1999.”

10



However, the report further concludes:

“The remaining carriers, which we define as medium/small, lag behind the large
carriers in their remediation and contingency planning efforts and nearly half of
the small medium carriers surveyed by the Commission reported not having
formal processes for managing the Year 2000. These findings are of concern to
us.”

The task force has also followed the efforts of the President’s National Security
Telecommunications Advisory Committee (NSTAC) Year 2000 Subgroup, which has been
tasked by the NCS to (1) investigate the Y2K readiness of the information and telecommuni-
cations infrastructure as it relates to an enduring continuity of Government and (2) investigate
societal implications of potential Y2K outages and contingency planning efforts with respect to
private sector operations in the United States and abroad. One of the major conclusions of
the September 1998 NSTAC Year 2000 Subgroup status report (Reference C.7), is that
“interoperability testing between service providers is critical to preparing the
telecommunications infrastructure for the millennium change.”

Consequently, the task force has kept abreast of telecommunications industry interoperability
test programs. In March 1999, the Telco Y2K Forum, a consortium of the nations largest
LECs, completed six months of testing for potential Year 2000 complications that might affect
interoperability within the voice and data networks. These tests involved equipment and
software common to the Telco Forum members companies—about 90% of the access lines in
the nation. Only six Y2K-related anomalies were identified in over 1,900 tests. These six
anomalies were subsequently resolved, retested, and subsequently passed. Similar testing
between LECs and long distance companies (Sprint, AT&T) conducted under the auspices of
the Alliance for Telecommunications Industry Solutions (ATIS) is also being conducted. Of
particular note is the fact that the ATIS tests include the Government Emergency
Telecommunications System (GETS). GETS, which provides authenticated access,
enhanced routing, and priority treatment in long-distance telephone networks, is one of the
Government-wide emergency telecommunications initiatives administered through the NCS.

Conclusion regarding telecommunications infrastructure

The task force concludes that wide spread telecommunications outages are highly unlikely,
based on information from the FCC and NSTAC and the results of the Telco Y2K Forum and
ATIS interoperability tests. More likely are local telecommunications outages, particularly in
areas that rely on small and independent telephone companies. Because many of the facilities
licensed by NRC are located in rural areas that are served by these smaller telephone
companies, the NRC requested the NCS to contact the telecommunications service providers
regarding the Y2K compliance of their local telephone office switches. The results of this
survey, provided in Attachment 2, suggests that the local telephone switches providing service
to NPPs and GDPs will be Y2K compliant. In addition, many utilities have corporate
communication networks that they would be able to rely upon as well as the Emergency
Telecommunications System (ETS) provided by the NRC. The backbone of the ETS is the
FTS 2000 network, which will be Y2K ready by July 1999, according to General Services
Administration (GSA). Although it appears that the telecommunications infrastructure that
NRC relies on to communicate with NPPs and GDPs will be Y2K ready, the staff is taking
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prudent measures to establish a backup emergency communication capability, as discussed in
Section V.B.

3. Flooding/Loss of Heat Sink

In NEI/NUSMG 98-07, loss of heat sink was identified as an external event that NPPs should
consider for contingency planning purposes. This is a potential concern because systems
used to control the amount of water released from a reservoir or hydroelectric dam can rely
upon computers or embedded controllers that are susceptible to the Y2K problem.
Consequently, the task force examined the potential for a Y2K-induced loss of heat sink (or
flooding) that could affect NRC-licensed facilities that are on rivers or flood plains.

The NRC has learned from the U.S. Army Corps of Engineers (USACE) that, although there
are potential Y2K problems that could prevent the operation of these systems, there are no
identified failure mechanisms that could result in a substantial increase or decrease in the
amount of water released. In addition, there is a capability to manually operate the
hydroelectric plants or, if necessary, the sluice gates in a manner that ensures that minimum
downstream flows are maintained.

Another factor examined by the task force was the need for reliable communication between
nuclear power plant operators and the USACE. For example, in January, ice jamming on the
Missouri River could result in reduced river water levels. Often when this occurs, affected NPP
operators contact the USACE and ask them to increase downstream flows. However, because
the chain of events that influences river water levels typically takes place over a number of
days, this scenario would only be a concern if there were a prolonged (i.e., at least several
days) telecommunication outage. Since this is highly unlikely, the task force concluded that
loss of heat sink was not a significant concern for NRC contingency planning purposes.

4, Consumables

Another concern raised by the task force was the potential that certain chemicals, diesel fuel
oil, water, food, and other consumables may be difficult to obtain if the Y2K transition results in
a breakdown of major infrastructures. As an example of this potential problem, a truck en
route to the Turkey Point Plant to deliver water in the aftermath of Hurricane Andrew was
diverted by local law enforcement officials for another use. Based on the latest assessment by
the President’s Council on the Year 2000 Conversion, the infrastructure necessary to support a
dependable supply of consumables (chemicals, water, oil and gas, and transportation) is
expected to be ready for the Y2K transition. Depletion of consumables is also addressed in
NEI/NUSMG 98-07.

V. COORDINATION

A. INDUSTRY

In the summer of 1998, with oversight from the Nuclear Energy Institute (NEI), the industry
formed a Contingency Planning Task Force to provide NPP utilities with a “focused approach”
to Y2K contingency planning. The primary product of that task force was a Y2K contingency

plan guidance document entitled NEI/NUSMG 98-07, Nuclear Utility Year 2000 Readiness
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Contingency Planning, dated August 1998. This document, which builds on Y2K readiness
programs already in place, provides guidance that can be used by the plant operating staff to
develop effective contingency plans for mitigating the potential unanticipated effects of a Y2K
problem. The guidance incorporates risks to safe plant operation resulting from potential Y2K
problems into the existing emergency procedures and emergency response organization at
each NPP. To a large extent, Y2K contingency planning will depend on the specific systems
and risks identified as affected by Y2K at the individual plant. However, two generic areas of
consideration for contingency planning identified in NEI/NUSMG 98-07 are (1) augmentation of
staff and (2) availability of consumables (e.g., emergency diesel generator fuel oil and water
chemistry control chemicals).

NEI has indicated that it does not plan additional coordination of licensee contingency planning
efforts because of the plant-specific nature of the Y2K issue; however, NEI continues to
monitor licensee progress. Individual licensees will work with the NRC as necessary in
accordance with their existing emergency response procedures (as they would for any
unanticipated operating event) should they experience plant operability concerns due to Y2K
problems. The NRC has concluded that the existing emergency response capability at nuclear
facilities, supplemented to address the Y2K problem in accordance with NEI/NUSMG 98-07,
provides the best approach to licensee contingency planning for this issue.

B. WHITE HOUSE

The importance of addressing the Y2K problem in the U.S. was acknowledged by President
Clinton early last year when he established the President's Council on Year 2000 Conversion
on February 4, 1998. The Council is made up of representatives from more than 30 major
U.S. Federal agencies, including the NRC. The Council Chair is Mr. John Koskinen, Assistant
to the President. Each agency on the U.S. Council is responsible for oversight of the Y2K
efforts necessary for ensuring availability of the infrastructure sector for which they have
statutory responsibility. These "sector coordinators” promote action on the Y2K problem and
offer support to public and private sector organizations—both domestically and
internationally—within their policy areas. In particular, agencies are working with industry trade
associations (which have unique capabilities for communicating with their members about the
Y2K problem); individual companies; and U.S. State and local governments. The nine major
sector areas covering the provision of critical services are: benefits/payments,
communications, electrical power, emergency services, financial services, oil and gas, solid
waste, transportation, and water supply. The NRC supports the efforts of the President's
Council on Year 2000 Conversion and is an active member of the Council's Year 2000
Energy/Electric sector, Health Care sector, and Emergency Services sector working groups.

C. OTHER FEDERAL AGENCIES

Federal Emergency Management Agency (FEMA)

The NRC is working closely with FEMA on the Y2K problem, supporting regional FEMA Y2K
workshops with information on NRC's Y2K program. These workshops are to communicate to
regional Federal agencies, States, and local government officials, the status of Y2K problems
associated with the major sectors of the infrastructure (transportation, energy, food supplies,
health care, etc.) and to assist them in contingency planning efforts. The NRC also is working
closely with FEMA on their plans to conduct Y2K workshops for the State and local radiological
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emergency preparedness (REP) community. NRC and nuclear power plant licensees will
participate in these workshops. NRC is an active member of the Emergency Services Sector
(ESS) Working Group for Y2K, which is headed by FEMA. In addition, the NRC is
participating in regular Catastrophic Disaster Response Group (CDRG) meetings on the Y2K
problem. The CDRG, which consists of all 27 Federal Response Plan (FRP) partners, is
chaired by FEMA. Although the Y2K focus for the CDRG is narrower than that for the ESS
Working Group, the activities are complementary.

Department of Energy (DOE)

DOE is the principal Federal agency with oversight responsibility for Y2K concerns in electricity
supply systems. Because DOE represented the energy sector (oil, gas, and electricity) at the
FEMA Y2K workshops, NRC worked closely with DOE to ensure that NRC’s Y2K program was
accurately reflected. NRC has also confirmed that DOE assets relied upon for a radiological
emergency, such as those deployed in support of a Federal Radiological Monitoring and
Assessment Center (FRMAC), have been remediated for Y2K.

Federal Energy Regulatory Commission (FERC)

NRC contacted FERC to find out if they were considering Y2K contingency planning related to
issues or potential problems associated with electricity supply systems. FERC is not
developing such plans, but is relying on DOE Y2K contingency plans to address these issues.

National Communications System (NCS)

The NRC has worked closely with the NCS regarding the National Telecommunications
Coordination Network (NTCN) that is being developed to provide for emergency
communications in the event of a widespread telecommunications outage. At the request of
NRC, the NCS has contacted telecommunications companies that provide service to NPPs
and GDPs regarding Y2K readiness. NCS provided formal feedback to NRC on the draft NRC
Y2K contingency plan.

U.S. Army Corps of Engineers (USACE)
The NRC has consulted with the USACE concerning the potential for Y2K failures that could
affect river water levels and flows.

Department of State (DOS)

The NRC is coordinating its activities regarding the international aspects of the contingency
plan with the DOS and with other Federal government agencies, as needed (e.g., Department
of Energy).

Government Services Administration (GSA)
GSA has advised the NRC that the FTS 2000 network will be Y2K ready.

D. AGREEMENT STATES
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In February 1998, NRC provided information to Agreement States to increase their awareness
of the Y2K problem. Through the letter, States were provided information on the nature and
scope of the Y2K problem, potential problems for materials licensees, and the actions NRC
was taking to encourage NRC materials licensees to examine their computer systems and
software. In the letter, we recommended that Agreement States also encourage their
licensees to conduct similar examinations to assure they are Y2K compliant. NRC also
requested Agreement States to share information with NRC on any Y2K problems identified by
Agreement State licensees that could impact NRC, other Agreement States, or other
licensees.

To help provide further information to Agreement States, a link was established on the Office
of State Programs (OSP) home page directly to the NRC Y2K website to help States obtain
access to NRC information. We also provided the Agreement States with information on how
to subscribe to the NRC Year 2000 list server that would automatically e-mail information to
subscribers as it became available.

On January 26, 1999, all Agreement States were contacted again through the OSP list server
referring them to the earlier February 6, 1998, letter, and asking that they be sure to share with
us any information on Y2K problems that may have been identified by their licensees. We also
asked for information on the status of their efforts to address Y2K issues.

State responses, although limited in number, indicated that Y2K was being addressed through
Statewide efforts and anticipated completion before the year 2000. No licensee problems
were identified.

In addition, during Management Review Board (MRB) meetings for the Integrated Material
Performance Evaluation Program over the past 18 months, the MRB Chair has questioned
Agreement State managers about their State’s Y2K activities. The managers have indicated
that Y2K issues in their programs were being addressed as part of Statewide efforts.

E. INTERNATIONAL
1. Multilateral Coordination

Multilateral coordination takes place in the form of information exchange and coordination at
international forums such as the International Atomic Energy Agency (IAEA) and the Nuclear
Energy Agency (NEA).

International Atomic Energy Agency (IAEA)

At its 1998 General Conference, the IAEA adopted a U.S.-sponsored resolution (drafted by the
NRC) to make the IAEA a clearinghouse and central point of contact for IAEA Member States
to exchange information regarding diagnostic and remediation actions being taken at NPPs,
and at fuel cycle and medical facilities that use radioactive materials, to make these facilities
Y2K ready. The resolution also urged Member States to share information with the IAEA on
actions being planned or implemented by operating and regulatory organizations and
emphasized that Member States should have contingency plans in place well before
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December 31, 1999, to address potential problems that may arise at that time at those nuclear
facilities.

In response, the IAEA has created a special project to address nuclear Y2K-related safety
concerns and contingency planning for NPPs and research reactors, and is in the process of
holding several Y2K workshops. The IAEA also conducted a survey of its Member State's Y2K
programs in which the NRC participated (http://www.iaea.org/ns/nusafe/y2000/Y2Kinfor.htm)

The U.S. also provided a cost-free expert to the IAEA to assist in the establishment of IAEA
Y2K guidelines and contingency planning.

Nuclear Energy Agency (NEA)

In February 1998, the NEA sent a Y2K questionnaire to members of its Committee on Nuclear
Regulatory Agencies (CNRA). The responses showed that all participating regulatory bodies
were taking aggressive steps with licensees to identify and solve Y2K problems. In August
1998, the NEA finished its work on an international e-mail notification system, enabling CNRA
members to rapidly and confidentially exchange Y2K information. The CNRA members are
Belgium, Canada, Czech Republic, Finland, France, Germany, Hungary, IAEA, Japan,
Netherlands, South Korea, Spain, Sweden, Switzerland, United Kingdom, and United States.

The NEA also organized a Y2K workshop in February 1999, which was also attended by
regulators from the former Soviet Union and Central and Eastern Europe. At the workshop the
Chairman of the NRC invited countries to participate in a world-wide Y2K contingency plan
exercise later this year. Also at this meeting, several regulators expressed an interest in
participating in a Y2K early warning system.

NRC is supporting NEA in the development of a Y2K early warning system. Countries in
earlier time zones, which will experience any Y2K-related problems before the U.S. does, have
been invited to provide information to this system in the quickest possible manner to enable
licensees in participating countries to avoid common-cause failures. This effort includes mainly
Far Eastern countries, such as Japan, South Korea, and Taiwan, which operate reactors
designed by U.S. vendors, as well as some European countries, Canada and Mexico. The
Office of International Programs (OIP) developed a prototype user interface for an Internet-
based reporting system. At the request of NEA, a number of countries have provided
comments on this prototype system. The vast majority of the comments support the proposed
system. OIP contacted the World Association of Nuclear Operators (WANO) regarding the
proposed early warning system. WANO also identified the potential need for such a system
and is interested in participating in its development. This system, referred to as the Y2K early
warning system (YEWS), is discussed further in Section V.C.

International Safeguards and Physical Protection
The IAEA Department of Safeguards established a project in 1996 for Y2K conversion
activities. The project covers assessment, conversion and testing of the software applications,

instrument evaluation software, embedded systems, PC hardware attached to various
equipment and computer infrastructure. In addition, the IAEA is working closely with Member
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States and their systems of accounting for control of nuclear material and on the conversion of
systems used jointly with Member States at nuclear facilities.

In February 1999, OIP participated in an international seminar on Y2K and safeguards and
physical protection sponsored by the IAEA. The seminar was attended by 47 IAEA Member
States and OIP presented a progress report on the NRC’s Y2K efforts. A working group was
established and issued recommendations to regulatory authorities and facility operators on
how to remediate Y2K problems in the area of physical protection.

2. Bilateral Coordination

NRC's main focus of bilateral contingency planning efforts is on Canada and Mexico. The
NRC enjoys close bilateral ties with both countries and special emergency procedures are
already in place permitting rapid and redundant communications should an emergency arise.
Contingency planning for these countries involves, among other things, the examination of
existing procedures and communications channels for Y2K compliance. In addition, Canada
and Mexico will participate in YEWS.

Canada

The Atomic Energy Control Board (AECB) of Canada is addressing the Y2K issue at Canadian
NPPs and hopes to have all plants Y2K compliant by June 30, 1999. Members of the NRC's
continency planning team met with the AECB in December 1998 and again in February 1999
to discuss coordination of their respective Y2K contingency plans.

Mexico

OIP met with the Mexican nuclear regulator (CNS) and is in the process of coordinating
contingency plans.

IAEA

NRC and IAEA are coordinating contingency plans for direct NRC-IAEA communications in
case of a U.S. nuclear emergency. In February 1999, OIP met with the IAEA's emergency
response team and discussed coordination of Y2K contingency plans. Further discussions will
be held in May 1999 during the visit of an IAEA emergency response team member to the
NRC.

Other Countries

Countries with which the NRC has technical information exchange arrangements are being
individually contacted by NRC regarding Y2K issues as part of the ongoing emergency
preparedness information exchange. NRC is exploring the possibility of using existing bilateral
means of communications as redundant communications channels should the regular
international emergency response system fail during the Y2K transition period.
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Federal Agencies

NRC is coordinating with the emergency response centers of Federal agencies involved in the

international nuclear emergency notification and response system, such as the Departments of
State and Energy, the Environmental Protection Agency, the Federal Emergency Management
Agency, the National Security Council, and the President's Council on Y2K Conversion.

V. CONTINGENCY PLAN
A. SCENARIO DEVELOPMENT

The task force evaluated a range of possible scenarios. At the lowest end of the spectrum is a
situation in which everything goes on as usual during the transition from 1999 to 2000. At the
opposite end of the spectrum the task force hypothesized a worst-case scenario involving a
widespread telecommunications outage, a complete loss of the North American power grid,
and several major incidents at NRC-licensed facilities (e.g., station blackout, loss of ultimate
heat sink, loss of feedwater) in conjunction with risk-significant challenges at many other
licensed facilities (e.g., loss of offsite power or feedwater transients). The task force agreed
on a “planning scenario” that falls somewhere between the two extremes. This planning
scenario would encompass events that are beyond our current best estimate of likely
consequences, but that would allow the staff to respond to unforeseen possibilities. After
careful consideration of the current understanding of Y2K readiness and risk, as described in
Section lll, the task force established the following planning assumptions:

. Y2K problems will lead to localized electrical grid disturbances and power outages
within one or more interconnections. However, there will not be major regional or
nationwide electric power outages.

. Local or regional telecommunications outages will occur, but there will not be a
complete loss of the public switched network (PSN). Networks associated with
Regional Bell Operating Companies (RBOCSs), major independent telephone
companies, and interexchange carriers (IXCs) will remain functional.

. At least two NRC-licensed facilities will be affected directly or indirectly by a Y2K
problem that requires an NRC response (e.g., loss of offsite power).

. Y2K problems will affect several nuclear power plants outside of the United States.

. Unforeseen Y2K problems will place a dozen or more nuclear power plant licensees in
situations that depart from a license condition or a technical specification.

B. INCIDENT RESPONSE
Response

The task force determined that the backbone of the contingency plan should be the agency’s
well-established and well-tested Incident Response Plan. On the basis of the planning
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scenario, the agency would enter Standby mode on New Year's Eve 1999. Attachment 3
provides a timeline of when the Operations Center would be staffed in preparation for the Y2K
transition. Ordinarily, in Standby mode, the Operations Center technical teams are completely
staffed and a member of the Executive Team leads the agency’s response. To prepare for
potential Y2K problems, a staffing plan has been developed. The details of this plan are
provided in Attachment 4.

Operations Center Readiness

The NRC Operations Center relies on three major interrelated systems to ensure the timely
flow of information during an emergency: the Emergency Telecommunications System (ETS),
the Emergency Response Data System (ERDS), and the Operations Center Information
Management System (OCIMS). ETS is the telecommunications network that NRC relies on for
voice and data communication between the NRC Operations Center and the emergency
response facilities (control room, technical support center, emergency operations facility)
associated with every NPP and major fuel cycle facility. ERDS is a real-time data system that
allows safety-related information to be downloaded from plant computers at all commercial
NPPs. OCIMS is the primary means of creating, storing, sending, and retrieving information in
the Operations Center. All three of these systems are considered mission critical. All of these
systems have been remediated and tested for Y2K readiness. Nonetheless, the staff has
developed Y2K contingency plans for each of these systems.

Telecommunications Readiness

The ETS communication links to NRC licensed facilities are carried on dedicated lines to the
Federal Telecommunications System (FTS) 2000 network as shown in Figure 3.

The FTS 2000 network is essentially separate from the public switched telephone network.
The General Services Administration has advised the NRC that the FTS 2000 network will be
Y2K ready by July 1999. In addition to the ETS, the NRC may communicate with its licensees
via the PSN. As discussed in Section D.2, the NRC has worked with the Office of the
Manager, NCS, and the FCC to keep abreast of Y2K developments in the public switched
network. We are also working closely with NCS to obtain information concerning the Y2K
status of the local central office closest to the NPPs and GDPs. This information is provided in
Attachment 2.

Although the NRC is becoming increasingly confident that the telecommunications systems
relied on to communicate with NPPs and GDPs will be operable during and after the Y2K
transition, several prudent measures are being taken to ensure that communications will be
possible for a range of scenarios up to and including a widespread telecommunications outage
that affects both the FTS 2000 system and the PSN.
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Figure 3. NRC Emergency Telecommunications Systems (ETS)

Local Telecommunications Outage (Single Central Office)

A local outage of a local Bell Atlantic Central Office (CO) because of a failure to properly
implement a telephone switch Y2K software upgrade, for example, would be unlikely to result
in a complete loss of communications between NRC and its NPPs and major fuel cycle
facilities. This is because the NRC's ETS is designed to remain functional following a single
fault or failure, barring a fire in the telephone cable room, a major private branch exchange
(PBX) failure?, or some other common-mode failure. The trunk groups from the Operations
Center PBX are routed to two physically separate add/drop multiplexers (ADMS) in the
telephone cable room where they are added to the Synchronous Optical Network (SONET).?
To provide for diversity, one of the trunks is routed to a different CO than the others. Another
trunk is dedicated to outgoing calls on the FTS2000 network. Thus, by design, the NRC

2 A limited number of Washington Interagency Telephone System (WITS) lines are also provided in the

Operations Center in the event of a PBX power failure.
3 Because SONET is “self healing” it should not be vulnerable to a single fiber cut.
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Operations Center would still be capable of communicating with its licensees even in the event
of a local CO outage attributable to a Y2K problem.

Generic Software Problem

If, despite extensive testing, a Y2K software patch for a major switch type was unknowingly
susceptible to a Y2K problem, this problem could theoretically cause the failure of all telephone
switches or PBXs of a particular type. For example, all of the telephone switches that NRC
Headquarters relies on are Lucent 5ESS and could be susceptible to this type of common
mode failure. Similarly, a failure to properly remediate network signaling system software
could result in widespread telecommunications outages. Although, this appears to be very
unlikely, the task force has developed a back-up communication method that will ensure that
NRC will be in contact with its licensees during the Y2K transition.

National Telecommunications Coordination Network

Specifically, NRC will be part of the National Telecommunication Coordination Network
(NTCN), which is a dedicated network, independent of the public switched network, for
coordination of emergency telecommunication issues.

Although the design of this network has not been finalized and is subject to change, the basic
concept is illustrated by Figures 4 and 5. As shown in Figure 4, the NRC, and about a dozen
other Federal Agencies in the Washington D.C. area, will be connected to the NTCN through a
dedicated ringdown line to the National Coordinating Center for Telecommunications (NCC).
The NCC, which falls under the NCS Operations Division, is staffed by 17 representatives from
the telecommunications industry and government for the purpose of responding to
telecommunications requests during emergencies. The NRC link to the NTCN will be a stand
alone phone in the NRC Operations Center. A conscious decision was made not to tie the
NTCN into the Operations Center PBX out of concern that an unknown Y2K-related software
problem with the Fujitsu 9600M PBX could theoretically render this back-up system ineffective.
As shown in Figure 5, the ringdown lines to the NCC from the participating Federal Agencies
will conceptually have the capability to be bridged to a number of other telecommunications
resources including the FTS, the PSN, and mobile satellite phones. Also, access to the
Alerting and Coordination Network (ACN), which consists of private telecommunications
company assets, provides a diverse and redundant means of communication in the very
unlikely event that both the FTS and PSN networks have been affected by a Y2K problem.

In addition, as part of the NRC Y2K Contingency Plan, the NRC is planning to provide one
portable satellite telecommunications unit at each NPP and GDP in the United States and to
install appropriate satellite telecommunications equipment at Headquarters and in Region IV.
This channel of communication will be sufficient to notify NRC of any events. If normal
telephone access to the NRC Operations Center is lost, the site could still communicate with
the

NRC via either direct satellite communication or via satellite link relayed through the NTCN for
emergency reports.
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Figure 4. NRC will be a node on the National Telecommunications Coordination Network

Other Emergency Communication Initiatives

NRC participates in a number of Government-wide emergency telecommunications initiatives.
Most of these are administered through the NCS. An example of a technology currently in use
by NRC is the GETS, which provides authenticated access, enhanced routing, and priority
treatment in long distance telephone networks. GETS presumes continued operation of public
and Federal telephone networks during national emergencies when the volume of network
traffic is expected to be very high. However, this system may not provide protection in the
event of a major network outage. NRC has requested the NCS to provide GETS cards to NPP
and major fuel cycle facilities for the Y2K transition and beyond.

Another NCS service utilized by the NRC is the Telecommunications Service Priority (TSP)
system, which provides priority provisioning and restoration of National Security and
Emergency Preparedness (NS/EP) telecommunications services. NS/EP telecommunications
services are those that are critical to the maintenance of a state of readiness or the response
to and management of any event or crisis that causes or could cause harm. NRC has TSP on
many of its critical circuits. NRC also sponsors power companies for TSP service on circuits
supporting nuclear power plants.
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Loss of Normal (PEPCO) Power

The Operations Center also has a dedicated emergency power system, including a dedicated
emergency diesel generator and several uninterruptible power supplies. These systems are
Y2K ready. The 600 KW diesel generator that provides emergency power to the Operations
Center and its support systems has a day tank that holds 100 gallons and a larger storage
tank that holds 2000 gallons. Based on worst case load conditions, this supply is adequate to
provide for approximately one day of continuous diesel generator operation. A contract will be
written to ensure that NRC has priority in receiving fuel oil for replenishing the diesel generator
storage tank from a dependable supply.

Environmental Control Systems
The three systems that are relied on to control the Environment of the Operations Center are:
(1) Environmental Management and Control System, (2) Tenant Chilled and Condenser Water

System, and (3) Air Handling Units System. All three systems have been confirmed to be Y2K
ready. If normal power is lost, each system would be powered from the tenant diesel.

Back-up to the Headquarters Operations Center
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Because the possibility of a regional communications or electric grid outage cannot be
excluded, the staff recommended one additional contingency measure: the capability to
rapidly establish a back-up Operations Center. Region IV was selected to perform this
function for several reasons:

. Region IV is the only regional office that is not in the Eastern Interconnection. A major
grid outage in the Eastern Interconnection could affect Headquarters and Regions |, I,
and lIl.

. Region IV is the only regional office that has telecommunications systems comparable

to those at Headquarters. It was for this reason that the back-up to the Headquarters
Automatic Notification System was placed in Region IV.

. Region IV is one time zone removed from Headquarters and may be in a better position
to respond to major problems on the East Coast that may affect Headquarters.

Staffing

Because NRC'’s response to an incident at a NPP requires a different type of expertise than an
incident at a fuel cycle facility, the current response procedures are oriented to a particular
type of facility. However, in order to respond to the Y2K planning scenario, a scaled-down
multidisciplinary team of responders, as described in Attachment 4, has been established. The
total number of Headquarters responders, approximately 40, represents about half of the
number who would typically participate in a full-participation exercise. If needed, the Region IV
Incident Response Center (IRC) would be rapidly staffed and could carry out many of the
Headquarters functions. Attachment 4 also provides information on the proposed staffing of
the Region IV IRC. The staffing plan also recommends that a resident or regional inspector be
stationed at every NPP and GDP site. In consultation with the Regional Emergency Response
Coordinators, the IRC in each Region will be staffed with a minimum of three responders. The
staffing plan will be revised, as necessary, as the detailed Y2K contingency plan implementing
procedures are developed.

C. NPP INFORMATION SHARING

The task force determined that the Y2K response team should not only respond to any Y2K-
related problems at NRC-licensed facilities, but should also serve as a coordinator of safety-
significant Y2K information that could affect our licensees. ldeally, any Y2K issues that may
begin to appear in Japan, Korea, and other nations that are on the front end of the
International Date Line could be communicated to NRC and its nuclear power plant licensees
through the NEA reporting system, YEWS, described in Section IV.E. Likewise, information
entered into the YEWS reporting system by NRC, based on information from licensees in the
Eastern time zone, would also be useful to NRC licensed nuclear power plants further west.
Although, it is unlikely that licensees could take corrective actions on the basis of this
information (indeed, it may not be prudent to take short-term actions without thoroughly
analyzing the problem), it may assist licensees in implementing contingency measures. NRC
would also share this information with the Department of Energy, the Department of State, and
other Federal agencies as part of a coordinated Federal communication plan for the Y2K
transition. This plan calls for an Information Coordination Center which will support senior
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Administration decision makers in addressing emergencies that may arise in the U.S. and
around the world, during and after the Y2K transition. The Information Coordination Center,
which is being organized by the President’s Council on the Year 2000 Conversion, is still in the
initial planning stages. The NRC, as a member of the Y2K Domestic Interagency Working
Group (IWG), will continue to ensure that our information sharing plans are fully coordinated
with the President’'s Council on the Year 2000 Conversion and other stakeholders.

In developing the “early warning” scenario permitted by time zone differences, the task force
made several assumptions concerning the nature of the Y2K problem:

First, the Y2K problem is not limited to the transition that occurs at midnight, December 31,
1999. Other significant dates, including September 9, 1999 (9/9/99) and February 29, 2000.
However, the task group concluded that the Y2K rollover is the most significant operating date.
This assumption is consistent with prioritization of transition dates by other groups such as the
North American Electric Reliability Council. Fortunately, from an electric reliability perspective,
New Year's Eve falls on a Friday and January 1 is a Saturday. Demands on the electric
system at night and on weekends are normally reduced from peak conditions. If winter
weather conditions are not a significant factor, excess generating capability should be
available during this critical transition period.*

Second, Y2K problems that originate with the midnight, December 31, 1999, rollover may not
be apparent at that time. For example, a control circuit that fails to reset for any date after
1999 may not exhibit this failure until a demand is placed on this circuit. This may not occur for
days, weeks, or months after the transition date. The task force assumed that the greatest
probability of failure, particularly for nuclear power plant systems, would occur shortly
(seconds, minutes, hours) after the transition date because such short processing times are
involved with these systems. The general probability of failure would decrease with the
passage of time, and risk factors involving simultaneous failures or failures involving
infrastructure beyond the plant’s control would also decrease. In any case, the task force
recommends that the greatest emphasis be placed on facilities located in the time zone in
which local midnight is occurring.

Third, some Y2K problems involving safety systems may show up quickly enough and clearly
enough to be positively identified. This information could be passed along to units containing
similar systems in sufficient time to take some positive action. The likelihood of such an event
occurring and the usefulness of further distributing such information are clearly debatable.
Nevertheless, the provision for early warning due to time zone differences appears to warrant
consideration in agency contingency plans.

D. NPP REGULATORY RESPONSE

* This conclusion is consistent with the most recent NERC report (Reference C.11).
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The NRC has determined that if the agency were to address Y2K problems affecting plant
operability within the existing regulatory framework and procedures, continued safe operation
of the facility could be unnecessarily adversely impacted. This could potentially result in an
adverse impact on public health and safety by forcing an unnecessary plant shutdown and
further exacerbate grid stability concerns. The staff is separately seeking Commission
approval on a proposed revision to the enforcement discretion policy to address this concern.

Pursuant to the SRM on COMEXM-98-004 issued on July 28, 1998, the NRC's Enforcement
Policy (NUREG-1600, Rev. 1) has been revised to allow the staff to exercise enforcement
discretion in cases involving severe weather or other natural phenomena. The staff's
determination would be based on balancing the broader impacts on public health and safety or
common defense and security of not operating against the potential radiological or other
hazards associated with continued operation, and a determination that safety will be
maintained while exercising this discretion. A similar recognition of the broader public interest
in a reliable and stable electrical grid during times when there is potential for Y2K-related
challenges to the grid is the basis for this proposed enforcement discretion policy specifically
developed for application in Y2K transition or rollover periods. Where an appropriate safety
determination can be made, continued plant operation could make a significant contribution to
grid stability and reliability, providing necessary reserve power if there are major losses at other
generating facilities.

The staff proposes to amend the “General Statement of Policy and Procedure for NRC
Enforcement Actions,” NUREG-1600, Rev. 1, by adding Appendix E to the policy. Appendix E
will describe the interim enforcement policy to exercise enforcement discretion for certain
situations related to Y2K problems.

To ensure that the NRC can support multiple licensee requests for enforcement discretion
during the transition from 1999 to 2000, key managers and support staff will be at the NRC
headquarters Operations Center during this period. In addition, the NRC Region IV IRC will be
staffed to provide backup support to Headquarters, if necessary.

E. EXERCISES / WORKSHOPS

Attachment 5 is a time line of the Y2K exercises and workshops that NRC plans to participate
in between now and the Year 2000.

FEMA Exercises

On May 19 and 20, FEMA is conducting an FRP Community Table Top Exercise. This
exercise has several purposes:

. Explore issues related to supporting a Federal consequence management response to
possible emergency conditions resulting from Y2K.

. Examine the effect of the Y2K environment on the Federal Response Plan.
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. Address roles, responsibilities, and authorities of the Federal departments and
agencies and the Catastrophic Disaster Response Group (CDRG) members®.

. Examine processes for information sharing, coordination, and decision-making from the
national level response structure.

. Examine coordination processes addressed in the draft FRP Operations Supplement
for Y2K.

. Determine the process for arbitrating issues, prioritizing needs, and allocating
resources.

Issues identified during this tabletop will be forwarded for review at a National Table Top
Exercise tentatively scheduled for September 18 and 25.° On the first Saturday of the National
Table Top Exercise, CDRG representatives from participating agencies would exercise their
role under the FRP in responding to a simulated disaster caused by a Y2K problem. According
to FEMA, the second Saturday would be a four hour tabletop exercise headed by the Vice
President and would involve the Cabinet Secretaries and the Agency heads.

FEMA is also conducting Y2K contingency planning seminars for State and local radiological
emergency preparedness (REP) officials in all nine of their REP regions. Utilities and the NRC
have been invited to attend and participate in these seminars, which are expected to start in
May.

NRC Exercises

The staff is planning two different types of exercises involving utilities. The first exercise is a
table top exercise, scheduled on July 14, that would involve NRC, Baltimore Gas and Electric,
the State of Maryland, and Calvert, St. Mary’s and Dorchester counties. The purpose of this
exercise would be to discuss how contingency plans for each organization would be used in
response to a number of scenarios, including loss of telecommunications and loss of offsite
power. At least one scenario will involve the transfer of the NRC Y2K response lead from
Headquarters to Region IV.

A large scale exercise is tentatively scheduled on October 15. During this exercise, the NRC
would test the Y2K contingency plan in its entirety. The headquarters Operations Center, the
Regional IRCs and the back-up IRC in Arlington, Texas would be staffed by the same people
who have volunteered to staff the centers beginning December 31. There are three major
facets of the NRC contingency plan that will be tested:

® The CDRG, composed of representatives from all departments and agencies under the Federal

Response Plan, operate at the national level to provide guidance and policy direction on response coordination and
operational issues associated with implementation of the Federal Response Plan.

® The National Table Top Exercise was originally scheduled for June 19 and 26.
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Incident Response: The planning basis of the NRC Y2K Contingency Plan assumes
that there will be two events involving an NRC licensed facility (caused directly or
indirectly by a Y2K problem) that will require an NRC response. An example might be a
complete loss of off-site power. In this exercise, two or more nuclear power plant
licensees and a gaseous diffusion plant will simulate a relatively significant event (i.e.,
involving an emergency declaration) that the NRC would be required to respond to.

The planning basis within the NRC Y2K Contingency Plan also assumes that as many
as a dozen nuclear power plant licensees may find themselves in a situation where
their technical specifications may require them to shutdown, but where continued
operation is in the best interest of public health an safety in a broader sense. An
example might be the loss of one out of two offsite power sources to the plant caused
by grid stability problems. Thus, several utilities will contact the NRC response team
requesting enforcement discretion under the Y2K enforcement discretion guidelines.

The third facet of the Y2K Contingency Plan, Information Sharing, involves taking
advantage of the time zone differences. As discussed in Section IV.E., NRC is
supporting NEA in developing a Y2K Early Warning System. We intend to test this
system during the October exercise by obtaining simulated information from
participating countries and sharing it with our nuclear power plant licensees. We will
also be testing our back-up communication equipment during this exercise.

This exercise is being planned for October to allow sufficient time for the portable satellite
equipment to be procured, deployed, and tested. It will also allow sufficient time for the staff to
provide generic communication to our licensees regarding the NRC Y2K Contingency Plan,
particularly with regard to the proposed Y2K enforcement discretion guidelines.

VI.

A.

REFERENCES
GENERIC COMMUNICATIONS

1. May 11, 1998 - NRC Generic Letter 98-01: Year 2000 Readiness of Computer
Systems at Nuclear Power Plants.

2. June 22, 1998 - NRC Generic Letter 98-03: NMSS Licensees' and Certificate
Holders' Year 2000 Readiness Programs.

3. December 24, 1996 - NRC Information Notice 96-70: Year 2000 Effect on
Computer System Software.

4. August 6, 1997 - NRC Information Notice 97-61: U.S. Department of Health and
Human Services Letter to Medical Device Manufacturers on the Year 2000
Problem.

5. August 12, 1998 - NRC Information Notice 98-30: Effect of the Year 2000

Computer Problem on Material and Fuel Cycle Licensees and Certificate
Holders.
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6.

January 14, 1999 - NRC Generic Letter 98-01, Supplement 1: Year 2000
Readiness of Computer Systems at Nuclear Power Plants.

INDUSTRY GUIDANCE DOCUMENTS

1.

October 1997 - Nuclear Energy Institute and Nuclear Utilities Software
Management Group Report NEI/NUSMG 97-07: Nuclear Utility Year 2000
Readiness.

August 1998 - Nuclear Energy Institute and Nuclear Utilities Software
Management Group Report NEI/NUSMG 98-07: Nuclear Utility Year 2000
Readiness Contingency Planning.

OTHER RELEVANT DOCUMENTS

1.

10.

March 1997 - National Security Telecommunications Advisory Committee,
Information Assurance Task Force: Electric Power Risk Assessment.

September 17, 1998 - North American Electric Reliability Council: Preparing the
Electric Power Systems of North America for Transition to the Year 2000, A
Status Report and Work Plan.

August 13, 1998 - Nuclear Regulatory Commission: Year 2000 Readiness Audit
Plan (for NRC staff review of select nuclear power plants).

September 8, 1998 - North American Electric Reliability Council: Year 2000
Contingency Planning and Preparations Guide (Draft).

September 1997 - U.S. General Accounting Office (GAO): GAO/AIMD-10.1.14,
“Year 2000 Computing Crisis: An Assessment Guide.”

August 1998 - U.S. General Accounting Office (GAO): GAO/AIMD-10.1.19,
“Year 2000 Computing Crisis: Business Continuity and Contingency Planning.”

September 1998 - The President’s National Security Telecommunications
Advisory Committee, Network Group, Year 2000 Problem Status Report.

January 11, 1999 - North American Electric Reliability Council, North American
Electric Reliability Council, Preparing the Electric Power Systems of North
America for Transition to the Year 2000. A Status Report and Work Plan,
Fourth Quarter, 1998.

April 21, 1999 - The President’'s Council on the Year 2000 Conversion, Second
Summary of Assessment Information.

March 1999, The Federal Communications Commission in conjunction with the
Network Reliability and Interoperability Council, Y2K Communications Sector
Report.
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11. April 30, 1999 - North American Electric Reliability Council, Preparing the
Electric Power Systems of North America for Transition to the Year 2000. A
Status Report and Work Plan, First Quarter, 1999.
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ATTACHMENT 1
COMMENTS ON DRAFT Y2K CONTINGENCY PLAN
FROM EXTERNAL STAKEHOLDERS

A. One responder (1) wants to shut down all reactors by July 1,1999, due to fear of
fraudulent statements regarding Y2K compliance - one responder (2) feels that January
1, 2000, is too late to shut down unsafe reactors — one responder (6) wants reactors to
shutdown over the holidays, especially if they are not Y2K compliant - two responders
(7 and 11) want to shut down reactors that do not meet Y2K compliance.

Response

To ensure that all operating nuclear power plants remain safe, licensees of operating reactors
are required to be in compliance with the terms and conditions of their license(s) and NRC
regulations at all times If the Y2K problem leads to a condition that would cause the facility to
not be in compliance with the terms and conditions of its license or any NRC regulation, then
actions required by the license or regulations will be taken, including, if warranted, shutdown of
a plant.

The NRC has been proactive with licensees in order to address the Y2K problem and achieve
Y2K readiness of all nuclear power plants. The licensees have been notified of Y2K issues
though NRC'’s generic communication and industry guidance documents. Of particular note is
Generic Letter (GL) 98-01, issued on May 11, 1998, which required licensees to respond to the
following:

1. Within 90 days of the date of this generic letter, submit a written response indicating
whether or not you have pursued and are continuing to pursue a Y2K program, such as
or similar to, that outlined in NEI/NUSMG 97-07, augmented appropriately in the areas
of risk management, contingency planning, and remediation of embedded systems. If
your program significantly differs from the NEI/NUSMG guidance, present a brief
description of the programs that have already been completed, are being conducted, or
are planned to ensure Y2K readiness of the computer systems at your facility(ies). This
response must address the program's scope, assessment process, plans for corrective
actions (including testing and schedules), QA measures, contingency plans, and
regulatory compliance.

2. Upon completing your Y2K program or, in any event, no later than July 1, 1999, submit
a written response confirming that your facility is Y2K ready, or will be Y2K ready, by
the year 2000 with regard to compliance with the terms and conditions of your
license(s) and NRC regulations. If your program is incomplete as of that date, your
response must contain a status report, including completion schedules, of work
remaining to be done to confirm your facility is/will be Y2K ready by the year 2000.

All licensees have responded to GL 98-01 stating that they have adopted plant-specific
programs that are intended to make plants Y2K ready by July 1, 1999. The second response
to GL 98-01 in July 1999, would confirm that the plant is Y2K ready by July 1, 1999.



Licensees who are not ready by July 1, 1999 would provide a status report and schedule for
the remaining work to ensure timely Y2K readiness.

Based on the above discussion, it will not be necessary to shut down all operating nuclear
plants during the critical Y2K rollover date. However, NRC will determine licensee readiness
after the July 1, 1999 responses to GL 98-01 are reviewed. The NRC will take appropriate
action up to and including requiring plant shut down, if necessary. Additional discussion on
this topic can be found in the response to Docket No. PRM-50-65, a petition for rulemaking
from the Nuclear Information and Resources Service.



B. Five responders (7, 8, 9, 11, and 12) state that the 12 audits of reactor licensee Y2K
readiness are insufficient and all plants should be audited - one responder (10) feels
the material audits should be performed by an independent auditor - five responders (3,
4,5, 14, and 15) state that identifying the plants most vulnerable to Y2K would not be
productive — one responder (6) suggests that the audit program is unacceptable.

Response

One of a number of initiatives undertaken by the NRC staff to address the Y2K problem was
the conduct of 12 sample audits of licensee Y2K readiness programs. The NRC staff
determined that this approach was an appropriate means of oversight of licensee Y2K
readiness efforts because all licensees had committed to the nuclear power industry Y2K
readiness guidance (NEI/NUSMG 97-07) in their first response to NRC GL 98-01 and because
the NRC staff had not identified any Y2K problems in safety-related actuation systems. The
sample of 12 licensees included large utilities such as Commonwealth Edison and Tennessee
Valley Authority (TVA) as well as small single-unit licensees such as North Atlantic Energy
(Seabrook) and Wolf Creek Nuclear Operating Corporation. Because licensee Y2K programs
are corporate-wide, many of the NRC staff audits included more than a single nuclear power
plant site since many utilities own more than one nuclear power plant. In all, a total of 42 of
103 operating nuclear power plant units were associated with the Y2K readiness program
audits of 12 utilities. The NRC staff selected a variety of types of plants of different ages and
locations in this sample in order to obtain the necessary assurance that nuclear power industry
Y2K readiness programs are being effectively implemented and that licensees are on schedule
to meet the readiness target date of July 1, 1999, established in GL 98-01.

In late January 1999, we completed the 12 audits. On the basis of the audit findings, we
concluded that the audited licensees were effectively addressing Y2K issues and were
undertaking the actions necessary to achieve Y2K readiness in accordance with the GL 98-01
target date. We did not identify any issues that would preclude these licensees from achieving
readiness. These findings are consistent with those recently reported by the Department of
Energy in the report prepared by the North American Electric Reliability Council on the status
of Y2K readiness of the electric power grid.

The NRC staff is not aware of any Y2K problems in nuclear power plant systems that directly
impact actuation of safety functions. The majority of commercial nuclear power plants have
protection systems that are analog rather than digital. Because Y2K concerns are associated
with digital systems, analog reactor protection system functions are not impacted by the Y2K
issue. Errors such as incorrect dates in printouts, logs, or displays have been identified by
licensees in safety-related devices, but the errors do not affect the functions performed by the
devices or systems. Most Y2K issues are in balance-of-plant and other systems such as
personnel access controls and plant monitoring systems, which support day-to-day plant
operation but have no direct functions necessary for safe operation of the reactor. These
systems are being addressed in the licensee Y2K readiness programs consistent with the
industry guidance and GL 98-01 schedule.

We have noted from the completed audits that licensee Y2K contingency planning efforts have
not progressed far enough for a complete NRC staff review, and, therefore, additional
oversight of this area is planned for the spring of 1999. The NRC staff currently plans to audit



the contingency planning efforts of six different licensees from those included in the initial
12-sample Y2K readiness audits, beginning in May 1999 and ending in June 1999. As stated
earlier, licensee Y2K programs are corporate-wide and many utilities own more than one
nuclear power plant. Therefore, a total of 18 operating nuclear power plant units will be
associated with these six licensee audits. These audits will focus on the licensee’s approach
to addressing both internal and external Y2K risks to safe plant operations based on the
guidance in NEI/NUSMG 98-07.

With regard to the assessment of Y2K programs at operating nuclear power plants, NRC
inspectors will review plant-specific Y2K program implementation activities including
contingency planning at all U.S. power reactors during the April-July 1999 period. The
inspectors will be using guidance prepared by the NRC headquarters staff who conducted the
12 sample audits. Training in the use of the guidance has been provided. The experienced
headquarters staff has been available to the inspectors for support and assistance during the
review, as necessary. The headquarters staff will also provide oversight of these reviews to
ensure consistency among the Y2K program implementation activities. The reviews will allow
NRC to check on the progress of all licensees and determine whether any regulatory action is
needed. Information from the reviews also will be used in conjunction with status reports NRC
has directed its power reactor licensees to provide by July 1.

It should be noted that one or more independent audits are performed by licensees as an
integral part of plant-specific Y2K readiness programs.

We agree that attempting to “identify those NPPs that may be most vulnerable to Y2K issues,”
as discussed in the draft contingency plan, is counterproductive. The paragraph containing
that statement has been deleted in the modified plan.



C. Three responders (8, 9, and 12) want to delete the section entitled “Regulatory
Response” — five responders (3, 4, 5, 14, and 15) do not believe special provisions for
use of 10 CFR 50.54(x) is warranted, but propose that NRC establish a revised
enforcement policy that allows timely decisions during the Y2K transition period.
Responders (3, 4, 5, 14, and 15) also agree that NRC should provide appropriate
support staff to assist licensees in making prompt operability determinations during the
Y2K transition period.

Response

The NRC agrees with the comments that support staff should be provided in the NRC
Operations Center to assist licensees in operability determinations, and also have the authority
to grant enforcement discretion when appropriate. The NRC Operations Center will be staffed
and ready to process any request received from a licensee.

The staff disagrees with the comments that Section V.C., “Regulatory Response,” should be
deleted from the contingency plans. As stated in the introduction of the contingency plans, it is
not possible to be 100 percent certain that all potential problems will be found and corrected
successfully when we pass from 1999 into 2000. Therefore, the NRC is planing in advance,
via the Contingency Plan and the Interim Enforcement Policy Regarding Enforcement
Discretion, to develop procedures and guidelines to assist the staff and licensees during this
transition period. These documents will provide guidance to the licensees, staff in the regional
offices, and the Office of Nuclear Reactor Regulation on the process for the NRC to exercise
enforcement discretion with regard to Limiting Conditions for Operation (LCOSs) in power
reactor technical specifications or license conditions. It is prudent that the NRC proceeds with
these plans for ensuring that public health and safety and the environment will continue to be
protected, even if unforeseen Y2K problems occur.



D. Four responders (7, 8, 9, and 12) believe the need for increased power during the
weekend of the Y2K transition is not required and that there could be too much power
produced during that period.

Response

The NRC agrees with the comment that under normal circumstances the power generated
from nuclear power plants, as well as other base-loaded power generation facilities, might not
be needed in some areas of the U.S. on January 1, 2000. However, the transition from
December 31, 1999, to January 1, 2000, is not considered to be normal circumstances
because the Y2K problem has the potential to cause grid disturbances or outages.
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E. Five responders (7, 9, 11, 12, and 16) do not consider that it is more important to
produce power than protect public health and safety.

Response

Agree. The Commission shares the concern that the Y2K problem not pose an adverse impact
on public health and safety. NRC inspectors are reviewing licensee Y2K programs at all U.S.
power reactors during the period between April 1, 1999 and June 30, 1999. NRC GL 98-01
requires a written response by July 1, 1999, confirming that all operating nuclear power plants
are Y2K ready. Licensees who are not Y2K ready by July 1, 1999, must provide a status
report and schedule for remaining work to ensure timely readiness. In July 1999, the NRC
staff will review all licensee responses to GL 98-01 and address any questions that may raise
concerns. By September 1999, the NRC will determine the need for issuing orders to address
Y2K readiness issues, including, if warranted, shutdown of a plant.

The NRC has been proactive with licensees in order to address the Y2K problem and achieve

Y2K readiness of all nuclear power plants. (See response to Comment A for additional details
of nuclear plant Y2K readiness activities.)
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F. Five responders (6, 7, 8, 9, and 12) do not want licensees to operate outside their
license during Y2K because they believe it is not justified or safe. Five responders (3,
4,5, 14, and 15) want the NRC to implement a revised enforcement policy that allows
timely decisions during the Y2K transition period. These responders (3, 4, 5, 14, and
15) also suggest that “regulatory response” support staff in the NRC Operations Center
during the Y2K transition need to have the authority to rapidly respond to an actual
situation and, where appropriate, grant enforcement discretion, based on actual
conditions that exist at the time.

Response

The NRC agrees with the comments that knowledgeable staff be available in the NRC
Operations Center that have appropriate authority to respond to licensee requests in a timely
manner. We also agree that a revised enforcement discretion policy is needed to allow timely
decisions during this transition period.

During the rollover from December 31, 1999, to January 1, 2000, the NRC Operations Center
will be staffed with knowledgeable projects and technical staff ready to process any request
received from a licensee. A small number of staff will also be present in each regional Incident
Response Center to facilitate communication with the resident inspectors and to support
requests for enforcement discretion, if necessary. With regard to the revised enforcement
discretion policy, the staff is preparing for Commission review and approval of an interim
enforcement policy regarding enforcement discretion that will provide guidelines for the Y2K
transition/rollover period.

The NRC is pursuing a comprehensive program for dealing with potential Year 2000 (Y2K)
issues. We have been and will continue working with our licensees to ensure that potential
Y2K issues have been identified and rectified. Most, if not all, licensees will be Y2K ready by
Fall of 1999. However, it is not possible to be 100 percent certain that all potential problems
will be corrected when we pass from 1999 into 2000. Therefore, the NRC has prepared plans
to use Enforcement Discretion and has developed procedures and guidelines to assist the
staff and licensees during this transition period. These documents will provide guidance to the
licensees, staff in the regional offices, NRC Operations Center, and the Office of Nuclear
Reactor Regulation on the process for the NRC to exercise enforcement discretion with regard
to Limiting Conditions for Operation (LCOs) in power reactor TSs or license conditions. It is
prudent that the NRC proceeds with these plans for ensuring that public health and safety and
the environment will continue to be protected even if unforeseen Y2K problems occur.
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G. Five responders (3, 4, 5, 14, and 15) want to use the wording “embedded devices”
instead of “embedded systems.”

Response

The staff agrees with the comment on including "embedded devices” in the scope of the Y2K
problem. However, the term “embedded systems” will be used since that phrase has been
used extensively when discussing the Y2K computer problem. The following discussion taken
from the document on the Millennium Problem in Embedded Systems by the Institute of
Electrical Engineers, the reference document on Y2K and embedded systems is provided for
clarification.

A general purpose definition of embedded systems is that they are devices used
to control, monitor or assist the operation of equipment, machinery or plant.
"Embedded" reflects the fact that they are an integral part of the system. In
many cases their embeddedness may be such that their presence is far from
obvious to the casual observer and even the more technically skilled might
need to examine the operation of a piece of equipment for some time before
being able to conclude that an embedded control system was involved in its
functioning. At the other extreme, a general-purpose computer may be used to
control the operation of a large complex processing plant, and its presence will
be obvious.

All embedded systems are or include computers or microprocessors. Some of
these computers are, however, very simple systems as compared with a
personal computer. The very simplest embedded systems are capable of
performing only a single function or set of functions to meet a single
predetermined purpose. In more complex systems, the functioning of the
embedded system is determined by an application program that enables the
embedded system to be used for a particular purpose in a specific application.
The ability to have programs means that the same embedded system can be
used for a variety of different purposes. In some cases a microprocessor may
be designed in such a way that application software for a particular purpose can
be added to the basic software in a second process, after which it is not
possible to make further changes. The applications software on such
processors is sometimes referred to as firmware.



H. Three commentors [9, 12, and 13] addressed NRC patrticipation in the National
Telecommunication Coordinating Network (NTCN) being planned by the National
Communications System. Specific comments in this area include:

. Commentor 13 provided some clarifying remarks concerning the NTCN and
suggested adding a discussion of the Telecommunications Service Priority
system that NRC subscribes to for its critical telecommunication circuits.

. Commentor 3 stated (and 9 endorsed) the following statement. “We do not
know the details of this system, but on the surface (NTCN) it seems to be an
excellent idea, and we encourage the NRC to participate in this and other
systems that hold promise for telecommunications even if there is an outage in
the Washington D.C. area.”

Response

At the time that the draft Contingency Plan was completed and made publically available for
comment, there was little detailed information available to the NRC on the NTCN. The final
Contingency Plan includes more detailed information on the NTCN and how it will be
integrated into the NRC’s plans for communicating with our licensees during the Y2K transition.



l. Two responders commented on the planning basis in the Contingency Plan.

One responder (2) did not agree with the premise that planning for the middle of two
extreme scenarios is sufficiently safe. Instead, she believes that the NRC should plan
for the worst-case scenario, since she believes that the infrastructure (electric grid and
telecommunications) will not be Y2K compliant. Five responders (3, 4, 5, 14, and 15)
recommend that the document continue to emphasize that the planning scenario is not
an estimate of expected events.

Response

Based on review of the latest NERC Status Report (April 30, 1999), the latest FCC Y2K
Communications Sector Report (March 1999), and the most recent report of the President’s
Council on the Year 2000 Conversion (April 21, 1999), and on dialog and interaction with
numerous Federal and private sector organizations dealing with the Y2K issue, the NRC
contingency plan task force does not believe that there will be major infrastructure problems
during the Y2K transition. The Contingency Plan has been updated to reflect the latest (as of
April 1999) information with regard to the Y2K readiness of the infrastructure, particularly with
regard to electric grid reliability and telecommunications. We still believe that the contingency
planning assumptions are appropriately conservative.
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J. Four responders (4, 5, 14, and 15) recommend removing Attachment 3, “Critical Dates,”
since it is not relevant to licensee planning.

Response

NRC agrees. This section of the Contingency Plan has been modified.
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K. Five responders (3, 4, 5, 14, and 15) are unaware of any DOE Y2K contingency
planning efforts for the electricity supply and state that industry is coordinating with the
North American Electric Reliability Council (NERC).

Response

The Contingency Plan has been modified to address NRC coordination with DOE. NERC is
facilitating the Y2K readiness reporting process for DOE.
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L. Responders would like more Y2K exercises and workshops to be conducted.

Response

A new section has been added to the Contingency Plan that addresses NRC plans for Y2K
exercises and workshops.
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M. Two commentators (6 and 7) provided general remarks. One (6) agreed with the
characterization that loss-of-offsite-power(LOOP) was “a major portion of the total plant
risk,” taking into account the history of emergency diesel generator (EDG) problems
onsite and believed that the NRC should be held accountable for any consequences
should the Y2K plan not work. The other (7) expressed apprehension given the recent
GAO criticism of NRC oversight of licensee activities (i.e., TIME magazine cover story).

Response

The comments are general remarks that touch upon offsite and onsite electric power system
reliability, accountability in the event that problems happen due to Y2K and express
apprehension of the Y2K problem as it affects nuclear plants.

To ensure that all operating nuclear power plants remain safe, licensees of operating reactors
are required to be in compliance with the terms and conditions of their license(s) and NRC
regulations at all times If the Y2K problems leads to a condition that would cause the facility
to not be in compliance with the terms and conditions of its license or any NRC regulation, then
actions required by the license or regulations will be taken, including , if warranted, shutdown
of a plant. The NRC has been proactive with licensees in order to address the Y2K problem
and achieve Y2K readiness of all nuclear power plants. (See response to Comment A for
additional details of nuclear plant Y2K readiness activities.)

The scope of the licensees’ Y2K program covers the emergency onsite power and other
emergency power systems at the plant. The NRC audit results to date have verified the
licensees’ consideration of these systems and have not identified any associated residual Y2K
problems. Emergency onsite power is usually provided by diesel generators, which supply
electric power to the plant safety systems upon a LOOP from the external power grid. NRC
regulations require that the onsite electric power supplies and onsite electric distribution
system shall have sufficient independence, redundancy, and testability to perform their safety
functions assuming a single failure. By design, normally, a single EDG with its dedicated set of
safety system equipment is capable of safely shutting down the reactor and maintaining it in a
safe condition.

The operation and maintenance of the EDGs and the other safety-related equipment
necessary for the safe shutdown of the reactor are controlled by the plant technical
specifications (TSs). Plant TSs require the EDGs to be tested routinely in order to
demonstrate their operability and capability of supplying power as needed. This test ensures a
high level of readiness and reliability. The plant TSs also require that immediate action be
taken to restore the diesel generators to operable status if they are found inoperable.
Therefore, although occasional problems have been reported with backup diesel generators,
the staff concludes that onsite power provided by diesel generators is a reliable source of
emergency power in the case of a loss of offsite power.

Plants are also required to be able to cope with the loss of all ac electrical power to the nuclear
plant. This event, called station blackout (SBO), includes the loss of the emergency diesel
generators as well as the power from the offsite power grid. The NRC issued 10 CFR 50.63,
the SBO rule, in 1988, which requires that nuclear power plants be able to cope with an SBO
event for a specified duration. Specifically, the SBO rule required plant-specific coping
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analyses to ensure that a plant could withstand a total loss of ac power for a specified duration
and to determine appropriate actions to mitigate the effects of a total loss of ac power. The
NRC staff has verified that each nuclear power plant complies with the SBO rule.

Furthermore, each plant must have SBO procedures in place to restore offsite and onsite
power as soon as practical in order to supply power to the shutdown safety systems. This
requirement is consistent with our defense-in-depth philosophy for maintaining reactor safety.
For the Y2K concern, licensee preparations will include contingency plans to ensure prompt
response to Y2K-related issues that might arise.

XVi



N. One commenter (10) questioned whether “analog hardwiring” does reduce internal
facility risk since it was not designed for that purpose. Also, any interactions between
hardwired analog systems and balance of plant systems should be specifically
identified or referenced in the Y2K plan.

Response

Independence and separation of safety protection systems from nonsafety systems, whether
analog hardwired or digital, are design regulatory requirements (10 CFR Part 50.55 a(h), 10
CFR Part 50, Appendix A, Criteria 22 and 24) which applies to all nuclear power plant
instrumentation and control system designs. Any interconnection between an analog safety
system and a nonsafety digital data acquisition system like the plant process computer would
be through isolation devices and one-way communication pathways to assure the
independence and integrity of the safety system. Additionally, during remediation testing of a
computer system as part of the plant-specific Y2K readiness program implementation such
interfaces are normally tested at the plant site
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INDEX OF RESPONDERS
(Attachment 1)

ID NO. ORGANIZATION DATE SUBMITTED
NO. 1 ARCABA COMMUNITY PREPAREDNESS January 25, 1999
NO. 2 PRIVATE CITIZEN — ANN PREHN No Date

NO. 3 TVA February 4, 1999
NO. 4 CP&L February 15, 1999
NO. 5 PECO February 16, 1999
NO. 6 PRIVATE CITIZEN — ROBIN MILLS February 4, 1999
NO. 7 MASSACHUSETTS CITIZENS FOR SAFE ENERGY February 10, 1999
NO. 8 GLOBAL RESOURCE ACTION CENTER February 5, 1999
NO. 9 PACE February 4, 1999
NO. 10 PRIVATE CITIZEN — MARVIN LEWIS January 2, 1999
NO. 11 MAINE GREEN PARTY February 15, 1999
NO. 12 NIRS February 4, 1999
NO. 13 NCS February 12, 1999
NO. 14 NEI February 12, 1999
NO. 15 NORTH ATLANTIC February 12, 1999

NO. 16 PRIVATE CITIZEN - RICHARD BERGER February 18, 1999
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ATTACHMENT 2

Y2K REMEDIATION STATUS

OF NPP AND GDP TELCOS (as of April 14, 1999)

Switch Switch Y2K
ID Plant Name Carrier Type Manufacturer Status
Contel of Arkansas, Inc. DBA DMS 100/200 (Digital)
1 Arkansas GTE Arkansas Host Nortel Done
Babcock & Wilcox
2 (BWX) Bell Atlantic - Virginia, Inc. 5ESS (Digital)(Local)/(Toll) Lucent Done
Bell Atlantic - Pennsylvania,
3 Beaver Valley Inc. DMS 100 (Digital) Host Nortel Done
4 Bellefonte GTE South, Inc. - Alabama GTD5 (Digital) AGCS Done
5 Big Rock Ameritech Michigan Remote Switching Center Nortel Done
6 Braidwood Ameritech lllinois Remote Switching Center Nortel Done
7 Browns Ferry South Central Bell 5ESS Remote (5B RSM) Lucent Done
2Q99
8 Brunswick Southern Bell Telephone Co. Remote Switching Center Nortel 4/23/99
9 Byron GTE of lllinois GTD5 (Digital) AGCS Done
10 Callaway Kingdom Telephone Co. DMS (Digital) Nortel Done
11 Calvert Cliffs Bell Atlantic - Maryland, Inc. 5ESS Remote (5A RSM) Lucent Done
12 Catawba Southern Bell Telephone Co. 5ESS Remote (5A RSM) Lucent Done
13 Clinton GTE of lllinois GTD5 (Digital) AGCS Done
14 Comanche Peak GTE Southwest, Inc. - Texas DMS (Digital) Nortel Done
15 Cooper Station Aliant Communication GTD5 (Digital) AGCS 3Q99
Sprint - Florida, Inc. DBA
16 Crystal River United Telephone of Florida DSS (Digital) North Electric Done
17 Davis Besse Ameritech Ohio 5ESS (Digital)(Local)/(Toll) Lucent Done
Contel of the South DBA GTE
18 DC Cook So. - Michigan 5ESS Host (Digital) Lucent 2Q99
2Q99
19 Diablo Canyon Pacific Bell 5ESS (Digital)(Local)/(Toll) Lucent 6/30/99
20 Dresden Ameritech lllinois 5ESS (Digital)(Local)/(Toll) Lucent Done
21 Duane Arnold Palo Co-Op Phone Association | DMS (Digital) Nortel Done
22 Farley Graceba Total DCO Siemens 2Q99

Communications

XiX




ATTACHMENT 2
Y2K REMEDIATION STATUS
OF NPP AND GDP TELCOS (as of April 14, 1999)

Switch Switch Y2K
ID Plant Name Carrier Type Manufacturer Status
Century Telephone of
23 Fermi Michigan, Inc. DMS 100 (Digital) Host Nortel Done
24 Fitzpatrick Bell Atlantic New York DMS (Digital) Nortel 2Q99
25 Fort Calhoun Blair Telephone Company DMS (Digital) Nortel Done
26 Ginna Bell Atlantic New York 5ESS Remote (5A RSM) Lucent Done
DCO (Digital)/Century
27 Grand Gulf South Central Bell System (Toll) Siemens Done
28 Harris Southern Bell Telephone Co. DMS 100 (Digital) Host Nortel Done
29 Hatch Southern Bell Telephone Co. 5ESS (Digital)(Local)/(Toll) Lucent Done
30 Hope Creek Bell Atlantic - New Jersey, Inc. DMS 100 (Digital) Host Nortel 1Q99
31 Indian Point Bell Atlantic New York 5ESS Remote (5A RSM) Lucent 1Q99
32 Kewaunee Ameritech Wisconsin 5ESS Remote (5A RSM) Lucent Done
33 La Salle Ameritech lllinois 5ESS Remote (5A RSM) Lucent Done
34 Limerick Bell Atlantic - Pennsylvania, 5ESS Host (Digital) Lucent Done
Inc
35 McGuire Southern Bell Telephone Co. 5ESS (Digital)(Local)/(Toll) Lucent Done
Southern New England
36 Millstone Telephone Co. No. 1A ESS (Local)/(Toll) Lucent Done
DMS 100/200 (Digital)
37 Monticello Tds Telecom Host Nortel Done
38 Nine Mile Point Bell Atlantic New York DMS (Digital) Nortel 2Q99
39 North Anna Bell Atlantic - Virginia, Inc. 5ESS Remote (5A RSM) Lucent Done
40 Oconee Southern Bell Telephone Co. 5ESS Host (Digital) Lucent Done
41 Oyster Creek Bell Atlantic - New Jersey, Inc. DMS 100 (Digital) Host Nortel Done
2Q99
42 Paducah South Central Bell DMS 100 (Digital) Host Nortel 5/15/99
GTD5-EAX (Digital)
43 Palisades GTE of Michigan Remote AGCS 2Q99
US West Communications -
44 Palo Verde Mountain Bell Remote Switching Center Nortel Done
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ATTACHMENT 2
Y2K REMEDIATION STATUS
OF NPP AND GDP TELCOS (as of April 14, 1999)

Switch Switch Y2K
ID Plant Name Carrier Type Manufacturer Status
GTD5-EAX (Digital)
45 Peach Bottom GTE of Pennsylvania Remote AGCS Done
46 Perry Alltel Western Reserve Phone 5ESS Remote (5A RSM) Lucent Done
47 Pilgrim Bell Atlantic NE 5ESS Host (Digital) Lucent Done
GTD5-EAX (Digital)
48 Point Beach GTE of Wisconsin Remote AGCS Done
49 Portsmouth GTE North, Inc. - Ohio GTD5 (Digital) AGCS Done
US West Communications -
50 Prairie Island Northwestern Bell DMS 100 (Digital) Host Nortel Done
51 Quad Cities GTE North, Inc. - lllinois Remote Switching Center Nortel 1Q99
52 River Bend South Central Bell Remote Switching Center Nortel Done
53 Robinson Southern Bell Telephone Co. 5ESS (Digital)(Local)/(Toll) Lucent Done
54 Salem Bell Atlantic - New Jersey, Inc. DMS 100 (Digital) Host Nortel 1Q99
55 San Onofre Pacific Bell DMS 100 (Digital) Host Nortel Done
56 Seabrook Bell Atlantic NE DMS (Digital) Nortel Done
57 Sequoyah South Central Bell 5ESS (Digital)(Local)/(Toll) Lucent Done
58 South Texas GTE Southwest, Inc. - Texas GTD5 (Digital) AGCS Done
59 St. Lucie Southern Bell Telephone Co. No. 1A ESS (Local)/(Toll) Lucent Done
60 Summer Southern Bell Telephone Co. 5ESS Remote (5A RSM) Lucent Done
61 Surry GTE South, Inc. - Virginia Remote Switching Center Nortel Done
Commonwealth Telephone
62 Susquehanna Enterprises, Inc. Remote Switching Center Nortel 1Q99
63 Three Mile Island Bell Atlantic - Pennsylvania, DMS 100 (Digital) Host Nortel Done
Inc
64 Turkey Point Southern Bell Telephone Co. 5ESS (Digital)(Local)/(Toll) Lucent Done
65 Vermont Yankee Bell Atlantic NE 5ESS Host (Digital) Lucent Done
66 Vogtle Southern Bell Telephone Co. DMS 100 (Digital) Host Nortel Done
DCO (Digital)/Century
67 Waterford South Central Bell System (Toll) Siemens Done
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ATTACHMENT 2
Y2K REMEDIATION STATUS
OF NPP AND GDP TELCOS (as of April 14, 1999)

Switch Switch Y2K

ID Plant Name Carrier Type Manufacturer Status

AT&T Technologies

Optically Remote
68 Watts Bar South Central Bell Switching Module AT&T Done
69 WNP United Telephone - Northwest Remote Switching Center Nortel 1Q99

Spring/United Telephone

70 Wolf Creek Company of Kansas 5ESS Host (Digital) Lucent Done
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ATTACHMENT 3

TIMELINE FOR OPERATIONS CENTER STAFFING

FOR STANDBY MODE

Day

Time (EST)

Response Level

12/31/99

1200

A subset of the Y2K Response Team (communicators, reactor
experts, electrical/I&C experts, and other NRC representatives) will
assemble in the Operations Center to monitor Y2K reports from NEA
and other foreign regulatory bodies. Any reported Y2K-related plant
system problems, grid problems, or widespread telecommunication
outages will be evaluated for relevancy and communicated to our
licensees. In addition, this group would assess any problems
created by a Y2K failure associated with an embedded chip that is
date stamped in earlier time zone (e.g., UTC).

12/31/99

2200

Agency enters Standby response mode. Operations Center is
staffed with the full Y2K response team.

01/01/00

0000

Y2K transition begins.

01/01/00

0015

Operations Center communicators conduct “phone checks” of all
NPPs in EST zone. Any Y2K problems are reported to licensees via
YEWS.

01/01/00

0115

Operations Center communicators conduct “phone checks” of all
NPPs in CST zone. Any Y2K problems are reported to licensees via
YEWS.

01/01/00

0215

Operations Center communicators conduct “phone checks” of all
NPPs in MST zone. Any Y2K problems are reported to licensees
via YEWS.

01/01/00

0315

Operations Center communicators conduct “phone checks” of all
NPPs in PST zone. Any Y2K problems are reported to licensees via
YEWS.

01/01/00

0600

The Executive Team member would decide when the response
organization could stand down from Standby or if events warrant
escalating the NRC response to Initial Activation.
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ATTACHMENT 4
Y2K STAFFING PLAN

HEADQUARTERS STAFFING

As shown in the following staffing chart, the Headquarters multi-disciplinary team of
responders would be headed by an Executive Team Member, the director of Incident
Response Operations (IRO). The ET member would be supported by a chronology officer and
a status summary officer--since Headquarters plans to issue several status summaries during
the Y2K staffing period. In the event that a Y2K problem involving an NRC licensee requires
an NRC response, the Reactor and Fuel Cycle Safety Team (R/FST), the Protective Measures
Team (PMT), the Liaison Team (LT), the Headquarters Operations Officers (HOOs), and the
Operational Support Team (OST) will fulfill their roles as they would for any NRC response.
The Director of the R/FST would also have the added responsibility of providing direction to the
Regulatory Response Team. It is envisioned that the Director R/FST position will be filled by a
NRR manager who is currently a Director or Deputy Director on the Reactor Safety Team.

The Information Technology Support Team would be responsible for ensuring that Operations
Center information systems and support systems function as expected during the Y2K
transition. This team will include the Office of Administration facility support staff and
contractors to ensure that emergency power and environmental control systems remain
operable through the Y2K transition. This team would also be responsible for the logistics
associated with operation of the portable satellite equipment. The Information Sharing Team
would consist primarily of representatives from the Office of International Programs. However,
in carrying out the information sharing aspect of the contingency plan, they will receive support
from specialists on the R/FST Incident Response Team and from the communicators on R/FST
and PMT. The Y2K Team Coordinator would support the ET member in ensuring that the
various aspects of the Contingency Plan (Incident Response, Information Sharing, and
Regulatory Response) are coordinated and implemented in an effective manner.

The advance team that staffs the Operations Center at 1200 on December 31, will be a
relatively small subset of the full Y2K Response Team.
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NRC Headquarters Y2K Response Team

Headquariers
Y2K Incidence

Response Team

Executuve
Team Member

Frank Congel

ET Status

Chronology Summary

Officer [ ||  Officer

Y2K Team
Coordinator

Reagtor and Liaison Operational Information Headquarters Information
Fuel Cycle Team Support Technology Operations Sharing
Safety Team Team Support Officers Team
State R Headquarters Member
RFST PMT || Liaison 0sT Operations Operations
Director Director Coordinator L| Systems Officer
Manager
— Member
- Community Headquarters
Communicator| [ Liaison ET Telecommunications Operati
m Secretary Specialist Officer Member
Regulatory Incident
Response Response
Function Function Communicator Federal
N | Lisison Status Operations
Summary Center
Operator Information
Technical | | Communicator Communicator State - (| Management
Specification  Interface International System
Specialist | Liaison G
Electronic
Electrical/l2C Electricall&C Mail
fali [ ialist Emergency [ Operator
Project Planning Public Facilty
Manager | Specialist Affairs Support
| Officer e
Foreign Reactor Courier -
Reactor Safety Facsimile
Project Expert [ | Analyst Dose Operator
Manager Assessment
| Analyst
Safeguards Fuel
Security Facilty
Specialist [ Specialist |:| = Team
YK | || Resctor || =Position to be Filled
Specialist Risk
| Analyst
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REGION SUPPORT AND BACKUP

Starting on December 31, all four regions will staff their IRCs with a small number of people to
support headquarters with the regulatory response role (enforcement discretion review), to
serve as liaison with FEMA and States, and to initiate the call-out of response personnel, if
needed. Regions will retain the option to increase or reduce staffing as deemed necessary.
Each region will respond to events using routine response procedures and will provide for a
replacement shift to provide 24 hour operation, if needed.

In addition to the staffing for regulatory response, Region IV will have the capability to rapidly
augment staffing in the Region IV IRC with personnel to meet the following objectives:

- Assist headquarters in an “overflow” capacity

- Act in the role of NRC Headquarters in the event of a loss of ability to respond
from the headquarters Operations Center

The augmented Region IV response staffing will resemble the organization chart below:

Region IV Backup Y2K Response Team

Base Team
Manager

I
[ [ [ [ [ [ [ [ [ [ [ 1
Emergency | | Government Reactor Protective Materials / Safeguards / Public Status Resource Regulatory Headquarters International
Response Liaison Safety Measures Fuel Facility Security Affairs Summary Manager Response Operations Liaison
Manager Manager Manager Manager Safety Manager Manager Manager Manager Officer
Manager

Transportation Senior
Reactor Health Status Support Reactor
Systems Physics Materials Summary I  Specialist Analyst
— Specialist — Specialist Licensee Communicator
— Specialist
Building
Emergency Health Support
Notification Physics Fuel H specialist
L System | | Network Facility
Communicator Communicator L Specialist
Communications
Support
Emergency Dose — Specialist
Response Assessor
Data [
- System
Operator
Computer
Weather / Support
Internet Info - Specialist
- Specialist

While the organization may show 28 positions, some economy will be achieved depending on
the skills of individuals who are selected. Some positions (such as those under the Resource
Manager) may be consolidated to only require two people instead of four. Additional support/
personnel may be needed for regulatory response and information brokering roles. Plans are
being made to accommodate up to 30 people for Y2K response and support in Region IV. A
second shift roster will be prepared to ensure availability of personnel to fill these positions on
an ongoing, 24-hour basis, if needed.
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Each region will arrange for one resident inspector (or other qualified individual) to be available
to respond promptly to the assigned operating NPP and GDP site beginning at 5:00 p.m. EST
(00:00 UTC) on December 31. The assigned responder will be onsite not later than 10:00 p.m.
local time and will be expected to be in (one of) the control room(s) from about 11:00 p.m. until
about 1:00 a.m. local time, monitoring ongoing operations and conditions.” After 1:00 a.m., if
conditions are normal, the assigned inspector may return to the NRC office, remaining
available to respond, if necessary.

Each site will have a satellite telephone for contingency use if other telecommunications lines
are not available. The Regions and Headquarters will also have appropriate satellite
communications capability. The satellite phone will be tested on December 31, before 11:00
p.m. to verify operability.

Between 12:15 a.m. and 1:00 a.m. on January 1, the assigned inspector will provide a status
report to NRC management. The report will contain current plant status, preliminary details of
any abnormalities which have been experienced, and information about contingency plans the
licensee had to implement. These reports will be made to the regional IRC. Once all sites for
a region have called in, the Regional IRC will forward a summary of information to the
headquarters Operations Center. If there are communications problems affecting a regions
IRC, the assigned inspector will call the headquarters Operations Center. If the headquarters
Operations Center cannot be contacted, then the Region IV IRC will be notified. Phone
numbers for these contacts will be distributed to each site prior to December 31.

If necessary, another inspector will be dispatched to relieve the on-duty inspector.

" At each GDP, there is one Operations Center, multiple control rooms for different processes, and
multiple control areas in the buildings. Consequently, the GDP resident inspector (or other qualified individual) will
be in an appropriate safety-significant location of the facility at the transition time.
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ATTACHMENT 5
NRC Y2K EXERCISE SCHEDULE

Date Exercise / Activity
May 19-20 Federal Response Plan Community Tabletop Exercise
May - August FEMA Y2K REP Seminars
July 14 (tentative) NRC Y2K Tabletop
September 9 NERC Exercise (NRC involvement not currently planned)

September 18 and 25 National Y2K Tabletop

October 15 (tentative) Y2K Response Team Full Scale Exercise

Headquarters Operations Center, Regional Incident Response
December 31-January 1 | Centers and sites staffed by Y2K Response Team
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